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ESTIMATE RUN 08/14/2017

ESTIMATE SUMMARY 20:14:56

CONTID: C20775         ESTIMATE NO: 0007 PROG 2005

PCN: 20775-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ITS 2016 WEATHER STATION REPLACEMANT IN R1, R2, AND R3 PERCENT TIME:

PROJECT NO: ITS SW01-622                  

ITS 2016 WEATHER STATION REPLACEMANT IN R1, R2, AND R3

NAME OF ROAD:  

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

INTERFACE COMMUNICATIONS COMPANY PAY PERIOD ENDING

5400 Mt. Meeker Rd. DATE LET

Suite A DATE AWARDED

 DATE CONTRACT EXECUTED

BOULDER CO 80501     (303)530-4212 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,327,333.17 PARTICIPATING $ $ 136,784.69

AWARD PROJECT AMT: 1,231,817.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -52,597.83

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

104.40

WORK DAYS

WORK DAYS

97.89%

28,050.12

136,784.69

84,186.86

84,186.86

$

$

$

$

1,299,283.05

0.00

1,299,283.05

0.00

1,299,283.05

-18,477.26

0.00

1,280,805.79

0.00

AMOUNT DUE 1,280,805.79 84,186.86

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 84,186.86

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

95.0 TIME ALLOW: 91

ORIG TIME ALLOW: 91

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/12/2016

09/12/2016

08/01/2017

08/04/2016

08/15/2016

09/01/2016

09/12/2016



CONTID: C20775         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 20775-BID    ESTIMATE RUN 08/14/2017

PROJECT: ITS SW01-622                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

20:14:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Structure (Weather Station) 10.000

3.000

202-00001  
 

21,437.0013.000

4,947.00

13.000

EACH

1,649.00000

0010 Potholing 12.000

1.000

203-01597  
 

14.9513.000

1.15

13.000

HOUR

1.15000

0015 Erosion Log Type 1 (12 Inch) 180.000

60.000

208-00002  
 

1,070.40240.000

267.60

240.000

LF  

4.46000

0020 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

5.12000

0025 Concrete Washout Structure 2.000

0.000

208-00045  
 

302.002.000

0.00

4.000

EACH

151.00000

0030 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

36.00000

0035 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

58.00000

0040 *Seeding (Native) 0.000

1.240

212-00006  
 

5,852.801.240

5,852.80

1.240

ACRE

4,720.00000

0045 *Soil Conditioning 0.000

1.240

212-00032  
 

7,316.001.240

7,316.00

1.240

ACRE

5,900.00000

0050 *Spray-on Mulch Blanket 0.000

0.790

213-00012  
 

7,457.600.790

7,457.60

0.790

ACRE

9,440.00000

0055 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

2,190.000

216-00201  
 

4,774.202,190.000

4,774.20

4,500.000

SY  

2.18000
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PCN: 20775-BID    ESTIMATE RUN 08/14/2017

PROJECT: ITS SW01-622                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

20:14:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Fence (Plastic) 105.000

50.000

607-11525  
 

401.45155.000

129.50

155.000

LF  

2.59000

0065 Location Marker (Fiber Optic)(Dome) 10.000

0.000

612-00260  
 

360.0010.000

0.00

10.000

EACH

36.00000

0070 Location Marker (Utility)(Flat Slat) 28.000

1.000

612-00270  
 

812.0029.000

28.00

29.000

EACH

28.00000

0075 *2 Inch Electrical Conduit (Bored) 1,090.000

120.000

613-00206  
 

39,228.201,210.000

3,890.40

1,210.000

LF  

32.42000

0080 *2 Inch Electrical Conduit (Plastic) 2,893.000

145.000

613-01200  
 

25,701.483,038.000

1,226.70

3,100.000

LF  

8.46000

0085 Pull Box (11"x18"x12") 36.000

2.000

613-07011  
 

21,356.0038.000

1,124.00

38.000

EACH

562.00000

0085 MATERIAL ALLOWANCE No Test Required 5.000

-5.000

0.000.000

-1,310.97EACH

262.19513

0090 Pull Box (24"x36"x24") 12.000

1.000

613-07023  
 

14,508.0013.000

1,116.00

13.000

EACH

1,116.00000

0090 MATERIAL ALLOWANCE No Test Required 0.000

0.000

0.000.000

0.00EACH

820.00000

0095 *Wiring 0.850

0.150

613-10000  
 

35,027.001.000

5,254.05

1.000

L S 

35,027.00000

0100 *Light Standard Steel (30 Foot) 5.000

1.000

613-32300  
 

15,780.006.000

2,630.00

6.000

EACH

2,630.00000
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PCN: 20775-BID    ESTIMATE RUN

PROJECT: ITS SW01-622                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 MATERIAL ALLOWANCE Light Standard 1.000

-1.000

0.000.000

-1,518.00EACH

1,518.00000

0105 Light Standard Foundation 5.000

1.000

613-40010  
 

4,914.006.000

819.00

6.000

EACH

819.00000

0105 MATERIAL ALLOWANCE Conc, CL B 1.000

-1.000

0.000.000

-425.00EACH

425.00000

0110 *Service Meter Cabinet 5.000

0.000

613-80130  
 

21,220.005.000

0.00

5.000

EACH

4,244.00000

0110 MATERIAL ALLOWANCE SMC - Base 0.000

0.000

0.000.000

0.00EACH

326.66667

0115 Telemetry (Field) (Cellular Modem) 11.000

-1.000

614-86105  
 

14,750.0010.000

-1,475.00

11.000

EACH

1,475.00000

0115 MATERIAL ALLOWANCE No Test Required 0.000

0.000

0.000.000

0.00EACH

1,221.06000

0120 *Weather Monitoring System 12.000

1.000

614-86741  
 

690,534.0013.000

53,118.00

13.000

EACH

53,118.00000

0120 MATERIAL ALLOWANCE No Test Required 1.000

-1.000

0.000.000

-43,493.51EACH

43,493.51385

0125 *Fold-Over Tower (ITS) 11.000

1.000

614-86752  
 

121,524.0012.000

10,127.00

12.000

EACH

10,127.00000

0125 MATERIAL ALLOWANCE Traffic Equipment 1.000

-1.000

0.000.000

-875.00EACH

875.00000
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PCN: 20775-BID    ESTIMATE RUN

PROJECT: ITS SW01-622                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0125 MATERIAL ALLOWANCE Traffic Equipment 1.000

-1.000

0.000.000

-4,975.35EACH

4,975.37667

0130 Ethernet Switch (3930) 1.000

0.000

614-87690  
 

7,253.001.000

0.00

1.000

EACH

7,253.00000

0130 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

2,939.50000

0135 *Construction Surveying 1.000

0.000

625-00000  
 

1,770.001.000

0.00

1.000

L S 

1,770.00000

0140 *Mobilization 1.000

0.000

626-00000  
 

95,378.001.000

0.00

1.000

L S 

95,378.00000

0145 *Flagging 30.000

16.000

630-00000  
 

92.0046.000

32.00

50.000

HOUR

2.00000

0150 *Traffic Control Inspection 0.000

1.000

630-00007  
 

236.001.000

236.00

1.000

DAY 

236.00000

0155 *Traffic Control Management 83.000

21.000

630-00012  
 

85,904.00104.000

17,346.00

104.000

DAY 

826.00000

0160 *Construction Traffic Sign (Panel Size B) 34.200

0.000

630-80342  
 

4,035.6034.200

0.00

38.000

EACH

118.00000

0165 *Construction Traffic Sign (Panel Size C) 9.000

0.000

630-80343  
 

1,593.009.000

0.00

10.000

EACH

177.00000

0170 *Vertical Panel (Plastic) 15.300

0.000

630-80351  
 

642.6015.300

0.00

25.000

EACH

42.00000
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PCN: 20775-BID    ESTIMATE RUN 08/14/2017

PROJECT: ITS SW01-622                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

20:14:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0175 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.900

0.000

630-80358  
 

1,593.000.900

0.00

1.000

EACH

1,770.00000

0180 *Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

0.000

DAY 

148.00000

0185 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

59.00000

0190 *Traffic Cone 72.000

0.000

630-80380  
 

864.0072.000

0.00

100.000

EACH

12.00000

0195 *Mobile Attenuator 9.000

0.000

630-85041  
 

8,910.009.000

0.00

12.000

DAY 

990.00000

0200 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

16,189.000

F A 

1.00000

0205 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0210 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0215 F/A Furnish & Install Electrical Service 4,211.120

6,538.210

700-70082  
 

10,749.3310,749.330

6,538.21

10,749.330

F A 

1.00000

0220 F/A Erosion Control 0.000

3,617.900

700-70380  
 

3,617.903,617.900

3,617.90

3,617.900

F A 

1.00000

0230 Surface Mounted Ctrl Cabinet 12.000

1.000

614-72857  
 

5,337.5413.000

410.58

13.000

EACH

410.58000
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PCN: 20775-BID    ESTIMATE RUN 08/14/2017

PROJECT: ITS SW01-622                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

20:14:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0235 *Guardrail Type 3 (6-3 Post Spacing) 60.000

0.000

606-00301  
 

3,135.0060.000

0.00

60.000

LF  

52.25000

0240 *End Anchorage (Nonflared) 2.000

0.000

606-02003  
 

7,722.002.000

0.00

2.000

EACH

3,861.00000

0245 *Mobilization (w/o Autopay) (Adarand) 1.000

0.000

626-00100  
 

2,200.001.000

0.00

1.000

L S 

2,200.00000

0250 Type Three Pull Box 3.000

0.000

613-07003  
 

3,132.003.000

0.00

3.000

EACH

1,044.00000

CAT 1,298,506.0584,186.861,326,556.17CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0225 Sanitary Facility 1.000

0.000

620-00020  
 

777.001.000

0.00

1.000

EACH

777.00000

CAT 777.000.00777.00CURRENT AMT0400 $ $ $

$ 1,299,283.0584,186.86$1,327,333.17$CURRENT AMTPROJECT TOTAL


